

☐	Work	Assignee	Reporter	
☐	☒ DI-10 Notify Dispatch Failure	Unassigned	Samarth Kotian	= M
☐	☒ DI-9 Track Shipment Status	Unassigned	Samarth Kotian	= M
☐	☒ DI-8 Dispatch Purchase Order to Supplier	Unassigned	Samarth Kotian	= M
☐	☒ DI-7 Handle Out-of-Stock Exception	Unassigned	Samarth Kotian	= M
☐	☒ DI-6 Verify Supplier Inventory	Unassigned	Samarth Kotian	= M
☐	☒ DI-5 Split Multi-Vendor Order	Unassigned	Samarth Kotian	= M

6 of 6

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing System Dev

Recent

dropshipping_inventory

Recent

DI board

My Software Team

More spaces

Recommended

Create a roadmap

Filters

Search work items

Default filters

Search

Create

See plans

1

SK

Spaces / dropshipping_inventory

DI board

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

More

2

+

Search backlog

SK

Version

Epic

Quick filters

...

DI Sprint 1 26 Aug – 2 Sep (5 work items)

23 0 0

Complete sprint

...

☒ [DI-4](#) Process Incoming Order

Order Pro...

To Do

5

...

☒ [DI-6](#) Verify Supplier Inventory

Supplier I...

To Do

5

...

☐ [DI-8](#) Dispatch Purchase Order to Supplier

Supplier ...

To Do

5

...

☒ [DI-5](#) Split Multi-Vendor Order

Order Pro...

To Do

5

...

☐ [DI-7](#) Handle Out-of-Stock Exception

Supplier I...

To Do

3

...

Backlog (2 work items)

6 0 0

Create sprint

...

☒ [DI-9](#) Track Shipment Status

Supplier Dispatch ...

To Do

3

...

☒ [DI-10](#) Notify Dispatch Failure

Supplier Inventory...

To Do

3

...

+ Create

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing System Dev

Recent

dropshipping_inventory

Recent

DI board

My Software Team

More spaces

Recommended

Create a roadmap

Filters

Search work items

Default filters

Search

Create

See plans

1

SK

Spaces / dropshipping_inventory

DI board

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

More

2

+

Search board

SK

Version

Epic

Quick filters

...

Complete sprint

Group: Story

...

TO DO 2

Split Multi-Vendor Order

Order Processing & Decomposition

☒ [DI-5](#)

5

...

Handle Out-of-Stock Exception

Supplier Inventory & Exception Mana...

☒ [DI-7](#)

3

...

IN PROGRESS 2

Verify Supplier Inventory

Supplier Inventory & Exception Mana...

☒ [DI-6](#)

5

...

Dispatch Purchase Order to Supplier

Supplier Dispatch & Shipment Tracking

☒ [DI-8](#)

5

...

DONE 1

Process Incoming Order

Order Processing & Decomposition

☒ [DI-4](#)

5

...

+ Create

For you

Recent

Starred

Apps

Plans

Spaces

+

Starred

(Example) Billing System Dev

Recent

dropshipping_inventory

+

Recent

DI board

My Software Team

More spaces

+

Recommended

Create a roadmap

Try

Filters

Search work items

Default filters

Search

Create

See plans

SK

Spaces / dropshipping_inventory

DI board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineMore2+

Search backlogSKVersionEpicQuick filters

DI Sprint 2 2 Sep – 9 Sep (6 work items)14100Start sprint

DI-6 Verify Supplier InventorySupplier I...In Progress5

DI-8 Dispatch Purchase Order to SupplierSupplier ...In Progress5

DI-5 Split Multi-Vendor OrderOrder Pro...To Do5

DI-7 Handle Out-of-Stock ExceptionSupplier I...To Do3

DI-9 Track Shipment StatusSupplier ...To Do3

DI-10 Notify Dispatch FailureSupplier I...To Do3

+ Create

6 work items | Estimate: 24

Backlog (1 work item)005Create sprint

For you

Recent

Starred

Apps

Plans

Spaces

+

Starred

(Example) Billing System Dev

Recent

dropshipping_inventory

+

Recent

DI board

My Software Team

More spaces

+

Recommended

Create a roadmap

Try

Filters

Dashboards

Teams

Search

Create

See plans

SK

Spaces / dropshipping_inventory

DI board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineMore2+

Search boardSKVersionEpicQuick filters

Complete sprint

Group: Story

TO DO 4

Split Multi-Vendor Order

Order Processing & Decomposition

DI-55

Handle Out-of-Stock Exception

Supplier Inventory & Exception Man...

DI-73

Track Shipment Status

Supplier Dispatch & Shipment Tracki...

DI-93

Notify Dispatch Failure

IN PROGRESS 2

Verify Supplier Inventory

Supplier Inventory & Exception Man...

DI-65

Dispatch Purchase Order to Supplier

Supplier Dispatch & Shipment Tracki...

DI-85

DONE 0

DI-1 / DI-5

1

Split Multi-Vendor Order

+...=>

Description

As an E-Store Owner, I want a multi vendor customer order to be split into supplier specific suborders so that each supplier receives only the items they need to fulfill.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

Details

Reporter

SK Samarth Kotian

Labels

None

Due date

None

Start date


None

Story Points

5

Sprint

DI Sprint 2 +1



1. Did your estimations reflect the actual effort?

Yes, utilizing the Fibonacci sequence captured the relative complexity, time, and uncertainty of each user story, particularly for larger tasks such as processing incoming orders, verifying supplier inventory, dispatching purchase orders, and splitting multi-vendor orders.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on user impact and core system requirements, placing order processing, supplier inventory verification, purchase-order dispatch, and

multi-vendor order splitting at the top, followed by shipment tracking and dispatch-failure notification.

3. How did your simulated sprint align with your plan?

The simulated sprints generally aligned with the initial plan, allowing the prioritized user stories to transition through To Do, In Progress, and Done. The unfinished stories from Sprint 1 were carried forward and completed during Sprint 2.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided clear visual insight into the reduction of remaining story points throughout the sprint, helping us track our progress against the planned workload and assess whether the team could complete the committed work within the sprint duration.